Time: 10/8 Monday 5-7 pm

- Set up waffle.io
  - Created accounts and made sure everyone had access
- Worked on Milestone 2
  - Discussed the general requirements for our project
  - Brainstormed and created a project plan covering 3 sprints, ordered so that we can get things done without needing something else that isn't finished yet
    - Added high level, but more detailed tasks under each sprint to get a feel for which big pieces needed to be done when
    - Sprint 1 - Structure the website and design the pages
    - Sprint 2 - Handle everything related to recipe uploads, including the recipe searching and exploring pages
    - Sprint 3 - Create account-specific functionality, such as sign-in and profiles
  - Had a stand-up meeting about what everybody did, how we were doing, and what we were planning on doing next
  - Discussed different tasks that we should have for Sprint 1 (website design), and created issues on GitHub/waffle.io
    - Assigned different tasks to people based on what they wanted to do
    - Certain tasks have a higher priority than others (e.g. creating a general header and footer template and standardizing CSS are more important than something like adding dummy info to the database, as the former two would be helpful when trying to create the templates for the rest of the pages)
  - Assigned tasks for finishing the rest of Milestone 2